

Hull City Council

New Roads and Street Works Act 1991 Section 58 Notices Current & Proposed

USRN	Road Name	Location	Description	Description of Works	Status	Start Date	End date	Restriction Duration
19100960	Boldron Mews	Footpath	All Footpaths both sides from Dent Road to cycle track	Reconstruct / Recycle	Planned	08/08/2022		2 years
19102010	Bricknell Avenue	Footpath	North East Footpath from Hotham Road North - Strathcona Avenue	Recycle	Planned	15/08/2022		2 years
19102010	Bricknell Avenue	Footpath	South West Footpath from Hotham Road North - Helperby Walk	Recycle	Planned	15/08/2022		2 years
19102008	Chanterlands Avenue	Footpath	West / South West Footpath from Bricknell Avenue - Opposite Allderidge Avenue	Recycle	Planned	05/09/2022		2 years
19102008	Chanterlands Avenue	Footpath	West Footpath from Lynton Avenue - Marlborough Avenue	Reconstruct / Recycle	Planned	29/08/2022		2 years
19100536	Cottingham Road	Footpath	Footpaths East and West of Cottingham Grove, side of No. 310 - side of No. 328	Reconstruct / Recycle	Planned	19/09/2022		2 years
19102243	Ebberston Grove	Footpath	All Footpaths from Appleton Road	Reconstruct / Recycle	Planned	22/08/2022		2 years
19100901	Huntley Drive	Footpath	All footpaths from Eastern Junction with Murrayfield Road - Western Junction with Murrayfield Road	Reconstruct / Recycle	In Force	31/07/2022	31/07/2024	2 years
19102180	Calvert Lane	Carriageway	Spring Bank to Anlaby Road	Reconstruct / Plane and Resurface	In Force	08/06/2022	07/06/2025	3 years
19102142	Wold Road	Carriageway	Mini Roundabout at County Road South - South East to Junction with Willerby Road	Reconstruct / Plane and Resurface	Planned	06/08/2022		2 years
19102031	Willerby Road	Carriageway	Inbound Carriageway from Hotham Road to Calvert Lane	Reconstruct / Plane and Resurface	Planned	06/08/2022		2 years
19101980	Cumberland Street	Carriageway	Swann Street, South to Wincolmlee	Reconstruct / Plane and Resurface	In Force	15/08/2022	15/08/2024	2 years
19100787	Wincolmlee	Carriageway	Cumberland Street, South West to mini roundabout with Lincoln Street & Green Lane	Reconstruct / Plane and Resurface	In Force	15/08/2022	15/08/2024	2 years
19102092	Vane Street	Carriageway	Junction with Spring Bank - Junction with Trafalgar Street	Reconstruction	Planned	09/08/2022		2 years
19102092	Leads Road	Carriageway	Outside No. 177 - Outside No. 199	Reconstruct / Plane and Resurface	Planned	10/10/2022		2 years
19102092	Leads Road	footpath	North West Footpath from vehicle access 10m South West of No. 177 - Signalised Crossing outside No. 199	Plane & Resurface	Planned	10/10/2022		2 years
19102040	Southcoates Lane	Carriageway	Junction with Preston Road	Plane & Resurface	Planned	10/10/2022		2 years
19102044	Preston Road	Carriageway	Junction with Southcoates Lane	Plane & Resurface	Planned	10/10/2022		2 years
19101858	Wiltshire Road	Carriageway	South East Junction with Hesse Road - Bridge/Flyover	Concrete Repairs and Reconstruction	Planned	06/08/2022		2 years
19100821	St. Nicholas Avenue	Footpath	All footpaths from Hesse Road to end outside No. 95	Reconstruct / Recycle	Planned	15/08/2022		3 Years
19100572	Hardy Street	Footpath	Both Footpath from Cottingham Road to Alexandra Road	Reconstruct	Planned	02/01/2023		3 Years
19100334	Larne Road	Footpath	All footpaths from Milne Road to Milne Road	Reconstruct / Recycle	Planned	15/08/2022		3 Years
19101383	Astral Way	Footpath	All footpaths from Astral Gardens to Foxholme Close	Reconstruct / Recycle	Planned	15/08/2022		3 Years
19101797	Corona Drive	Footpath	North/Eastern Footpath from Hathersage Road to Lancaster Drive	Reconstruct / Recycle	Planned	29/08/2022		3 Years
19100713	Louis Street	Footpath	Western Footpath from Spring Bank to Charing Close	Recycle	Planned	29/08/2022		3 Years
19102014	County Road South	Footpath	Southern Footpath form Calvert Road to Veterinary entrance	Recycle	Planned	15/08/2022		3 Years
19101073	Arthur Street	Footpath	Northern Footpath from rear entrance to St Georges School to Granville Street	Reconstruct and Kerbs	Planned	29/08/2022		3 Years
19100494	Skipwith Close	Footpath	All Footpaths from 21st Avenue	Reconstruct / Recycle	Planned	29/08/2022		3 Years
19100736	Silsden Avenue	Footpath	All Footpaths from Stanbury Road	Reconstruct / Recycle	Planned	12/09/2022		3 Years
19101388	Foxholme Road	Footpath	Both Footpaths from Kestrel Avenue to Dunlin Close	Reconstruct / Recycle	Planned	15/08/2022		3 Years
19102090	Lowgate Sutton	Footpath	Both Footpaths from Watson Street to Ings Road	Reconstruct	Planned	15/08/2022		3 Years
19101519	Broad Oak	Footpath	Southern Footpath from Camperdown to Chesterholme	Recycle	Planned	15/09/2022		3 Years
19101636	Wansbeck Road	Footpath	Southern footpath from Nith Grove to Wenning Grove	Reconstruct	Planned	29/08/2022		3 Years
19101639	Wenning Grove	Footpath	Western Footpath from Wansbeck Road North to Wansbeck Road South	Reconstruct	Planned	29/08/2022		3 Years
19101457	Catford Close	Footpath	All Footpaths from Wembley Park Avenue	Recycle	Planned	15/09/2022		3 Years
19103790	Steynburg Street	Footpath	Northern Footpath from No. 93 Steynburg to the junction with Wynburg Street	Reconstruct	Planned	15/08/2022		3 Years
19100202	Wynburg Street	Footpath	Western Footpath from the junction with Steynburg Street to No. 94 Wynburg	Reconstruct	Planned	15/08/2022		3 Years
19100687	Melwood Grove	Footpath	Northern Footpath from Sculcoates Lane to Beverley Road	Reconstruct and Kerbs	Planned	12/09/2022		3 Years
19101811	Pendeen Grove	Footpath	All footpaths from Larmona Avenue	Reconstruct	Planned	12/09/2022		3 Years
19100423	Danepark Road	Carriageway	Hall Road South junction to Hall Road North junction	Reconstruct	Planned	01/02/2023		3 Years
19102076& 19104530	Stonferry Road / Mount Pleasant Roundabout	Carriageway	Stoneferry Road / Mount Pleasant / Cleveland Street Roundabout	Plane and Resurface	Planned	02/01/2023		3 Years
19102026	Walton Street	Carriageway	Goathland Close to Lowther Street	Deep Plane and Resurface	Planned	01/10/2022		3 Years
19102045	Wingfield Road	Carriageway	Staveley Road to Grange Road	Reconstruct	Planned	01/09/2022		3 Years
19100350	Staveley Road	Carriageway	Barham Road Roundabout to Diadem Grove Roundabout	Resurfacing	Planned	01/10/2022		3 Years
19100338	Greenwich Avenue	Carriageway	Staveley Road Roundabout to Barham Road	Reconstruct	Planned	01/08/2022		3 Years
19102016	Park Street	Carriageway	Anlaby Road to Signalised junction entrance to Tesco Supermarket	Reconstruct	Planned	02/01/2023		3 Years
19101574	Cricklewood Walk	Footpath	from No. 6 to No. 26	Plane & Resurface	Planned	10/09/2022		3 Years
19103584	21st Avenue	Footpath	All footpaths from Cranbrook Avenue to 7th Avenue	Recycle	Planned	10/09/2022		3 Years
19101453	Wembley Park Avenue	Footpath	Southern Footpath from Brixton Close to Peckham Close	Recycle	Planned	10/09/2022		3 Years
19100049	Downing Grove	Footpath	Western	Reconstruct	Planned	10/09/2022		3 Years
19102089	Cavendish Road	Footpath	from No. 36 to No. 60	Recycle	Planned	10/09/2022		3 Years
19101614	Belton Close	Footpath	All footpaths	Recycle	Planned	10/09/2022		3 Years
19101236	Boulevard	Footpath	Eastern footpath from Hesse Road to No. 249 Boulevard	Recycle	Planned	10/09/2022		3 Years